

API and Frontend Development Meeting

Meeting Summary Report

Generated on January 31, 2026 at 07:35 PM

■ **Date:** January 31, 2026

■ Meeting Overview

The purpose of the meeting was to discuss the development of frontend and backend components for a print project. The major discussion theme centered around the dependencies between the frontend and backend work, with the frontend development relying on the completion of the backend APIs. The team discussed the sequence of tasks, emphasizing that frontend work can only start after the backend APIs are finalized.

The team reached a key agreement that the backend APIs need to be completed as soon as possible to allow the frontend development to proceed. They also acknowledged the importance of a full round of testing once the frontend integration is complete, highlighting that the client update is contingent upon successful testing. The team recognized that the timelines are tight, underscoring the need for close coordination and updates on progress to ensure the project stays on track. Overall, the meeting focused on coordinating the development efforts to meet the project's tight timelines and dependencies.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Client Update	After Successful Testing
John	Complete Backend APIs	January 27, 2026
John	Keep Sam and Jack Updated	Ongoing, TBD - Discuss with team
Sam	Front End Changes	After John completes APIs
Sam	Integrate Front End	After Front End Changes, TBD - Discuss with team
Team	Full Round of Testing	After Sam finishes integration

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Start Front End	John	Complete APIs	Front end work can start only after APIs are finalized
Testing Team	Start Testing	Sam	Finish Integration	Testing can only begin after Sam finishes the integration
Client Update Team	Update Client	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

■ Key Decisions

Decision	Made By	Impact
Sam will handle the front end changes	John and team	For this print
John will take care of the backend APIs	John and team	Sam depends on these APIs
APIs will be completed by tomorrow evening	John	To allow front end work to start
Testing will begin after Sam finishes integration	John and team	After front end integration is complete

■ Next Steps

Action	Owner	Timeline
Complete backend APIs	John	Finalized APIs
Integrate front end	Sam	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on backend progress	John	Updated team members
Update client	Unassigned	Client informed