

API and Dashboard Update Discussion

Meeting Summary Report

Generated on February 01, 2026 at 08:26 AM

■ Meeting Overview

The purpose of the meeting was to discuss the updates and integration of the front end dashboard and back end APIs. The major discussion theme centered around the dependencies between the front end and back end work, with the back end APIs needing to be finalized before the front end work can commence. The team discussed the tight timelines and the importance of successful testing before updating the client. A key decision was made regarding the order of work, with the back end APIs being completed first, followed by the front end integration, and then a full round of testing. The team acknowledged the risks associated with the tight timelines and the need for careful coordination to ensure a successful outcome. Overall, the meeting focused on ensuring a smooth and efficient process for the updates, with an emphasis on meeting the client's expectations.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Client Update	After Successful Testing
John	Complete Meeting APIs	Tomorrow Evening
John	Keep Team Updated	Ongoing
Sam	Front-end Dashboard Changes	After John completes APIs
Sam	Integrate Front-end	After John completes APIs

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Integrate Front End	John	Complete APIs	Front end work can start only after APIs are finalized
Testing Team	Conduct Testing	Sam	Integrate Front End	Testing can begin only after Sam finishes the integration
Client Update Team	Update Client	Testing Team	Conduct Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
Sam will handle the front end dashboard changes	John (implied)	Initial task assignment
John will take care of the back end APIs	John	Supporting Sam's front end work
Back end APIs will be completed by tomorrow evening	John	Timeline for back end work
Testing will begin after Sam finishes the integration	Implicit team agreement	Dependent on front end integration
Client update depends on successful testing	Implicit team agreement	Conditional on testing outcome

→ Next Steps

Action	Owner	Timeline
Handle front end dashboard changes	Sam	Updated front end dashboard
Complete back end APIs	John	Finalized APIs for front end integration
Integrate front end	Sam	Integrated front end with back end APIs
Conduct full round of testing	Unassigned	Successful testing outcome
Keep updated on back end progress	John	Informed stakeholders about back end status
Update client	Unassigned	Client informed about progress