

Printing Machine Development Meeting

Meeting Summary Report

Generated on January 26, 2026 at 09:09 PM



Meeting Overview

The purpose of the meeting was to discuss the development of a printing machine, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the back-end APS is finalized. The team discussed the importance of completing the APS and integrating the front-end in a timely manner, as the client updates rely on successful testing. A key decision was made to prioritize the completion of the back-end APS, which is expected to be finished by the next morning, allowing the front-end integration and testing to proceed. The team acknowledged that the timelines are tight, and updates on progress will be shared to ensure everyone is informed. Overall, the meeting focused on ensuring a smooth development process and meeting the client's expectations.



Task Assignments

Assigned To	Task	Deadline
Jackie	None	None
Samantha	Front-end changes	Not specified
Samantha	Integrate front-end	Not specified
Sonny	Complete APS	Tomorrow Morning
Sonny	Update on progress	Ongoing
Jackie	Review progress	Ongoing
Samantha	Front-end changes	After APS completion
Samantha	Integrate front-end	After front-end changes
Sonny	Complete APS	Tomorrow Morning
Sonny	Update on progress	Ongoing



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantha	Integrate Front End	Sonny	Complete APS	Front end work can start only after APS is finalized
Testing Team	Conduct Testing	Samantha	Integrate Front End	Testing can begin only after Samantha finishes the integration
Client Updates Team	Update Client	Testing Team	Conduct Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.