

Application Development Meeting

Meeting Summary Report

Generated on January 26, 2026 at 09:45 PM



Meeting Overview

The purpose of the meeting was to discuss the development of an application, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the APS is finalized. The team discussed the sequence of tasks, including the completion of the APS, integration of the front-end, and a full round of testing.

The key decision made during the meeting was to prioritize the completion of the APS to enable the front-end work to begin. The team acknowledged that the timelines are tight, and the client updates are dependent on successful testing. The meeting also highlighted the importance of keeping all team members updated on the progress of the back-end work to ensure a smooth development process. Overall, the meeting aimed to ensure that all team members are aligned and working together to meet the application development deadlines.



Task Assignments

Assigned To	Task	Deadline
Jack	Complete APS	Jan 27, 2026 (implied "tomorrow morning")
Samantha	Handle front end dashboard	After Jack completes APS
Samantha	Integrate front end	After Jack completes APS
Sonny	Keep team updated	Ongoing, no specific deadline
Team (implied)	Conduct full testing	After Samantha finishes integration
Team (implied)	Update client	After successful testing



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantha	Integrate Front End	Jack	Complete APS	Front end work can start only after APS is finalized
Testing Team	Conduct Testing	Samantha	Integrate Front End	Testing can begin only after Samantha finishes the integration
Client Updates Team	Update Client	Testing Team	Conduct Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.