

Application Development Progress Meeting

Meeting Summary Report

Generated on January 26, 2026 at 10:09 PM



Meeting Overview

The purpose of the meeting was to discuss the development progress of an application, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the back-end APS is finalized. The team discussed the importance of completing the APS and integrating the front-end in a timely manner, as the client updates rely on successful testing.

The key decision made during the meeting was to prioritize the completion of the back-end APS, which is expected to be finished by the next morning, allowing the front-end work to commence. The team acknowledged that testing can only begin after the front-end integration is complete, and that the timelines are tight. The meeting also highlighted the need for regular updates on the back-end progress to ensure that all team members, including Samantha, are informed and aligned. Overall, the meeting focused on ensuring that the application development stays on track and that all dependencies are managed effectively to meet the client's expectations.



Task Assignments

Assigned To	Task	Deadline
Jack	Complete APS	Jan 27, 2026 (implied "tomorrow morning")
Samantha	Handle front end dashboard	After Jack completes APS
Samantha	Integrate front end	After Jack completes APS
Sonny	Keep team updated	Ongoing, no specific deadline
Sonny	Perform full round testing	After Samantha finishes integration
Team (implied)	Update client	After successful testing



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantha	Integrate Front End	Jack	Complete APS	Front end work can start only after APS is finalized
Testing Team	Conduct Testing	Samantha	Integrate Front End	Testing can begin only after Samantha finishes the integration
Client Updates Team	Update Client	Testing Team	Conduct Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.