

Team Progress and Hiring Discussion

Meeting Summary Report

Generated on December 15, 2025 at 05:14 PM



Meeting Overview

The meeting focused on discussing the current progress of various projects and the hiring process for a backend developer. The team began by reviewing the status of the backend developer candidates, with three candidates shortlisted based on their experience with Node.js, distributed systems, and AWS. Rohit shared his observations on the coding assignments submitted by two of the candidates, and the team decided to move forward with one candidate to the next round and to assess the second candidate further through a system design round.

The meeting then shifted to the mobile app redesign, where Maya provided an update on the current status, indicating that 70% of the redesign is complete. The team discussed some pending tasks, including the new analytics screen and push notification preferences page, and Rohit offered to provide clarity on the new metrics required for the analytics page. The team tentatively set a final review of the redesign for the following week.

The discussion also covered the Q3 deliverables, particularly the backend integration timeline, which is currently slightly behind schedule due to dependencies on the analytics team. Rohit expressed confidence that the team can still meet the July 15th milestone if the necessary documentation is received on time. The meeting concluded with a brief discussion on the new feature request from the marketing team, a referral program, and the team decided to revisit this topic the following week.

Overall, the meeting aimed to align the team on the current project statuses, hiring progress, and upcoming deadlines, while also addressing potential blockers and dependencies that could impact the team's ability to meet their milestones. The team emphasized the importance of documenting meeting decisions to avoid misunderstandings and ensure that tasks are properly tracked and assigned.



Task Assignments

Assigned To	Task	Deadline
Jason	Schedule Interviews	Thursday
Jason	Schedule Priya Interview	Tomorrow
Jason	Track Hiring Progress	Monday EOD
Maya	Finish Redesign	Monday
Rohit	Review Backend Dependencies	Friday
Rohit	Follow Up Analytics Schema	Friday
Rohit	Share Onboarding Roadmap	ASAP
Sarah	Document Meeting Decisions	Noon
Sarah	Follow Up Analytics Team	Today
Sarah	Circulate Meeting Notes	Noon



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Rohit	Review Coding Assignments	Jason	Share Assignment Results	Needs to review results to decide on next steps
Jason	Schedule Interviews	Rohit	Complete Review	Needs Rohit's input to decide which candidates to move forward
Maya	Finish Redesign	Rohit	Provide Metrics Breakdown	Needs metrics to design analytics components
Rohit	Complete Backend Integration	Analytics Team	Share Data Modeling	Depends on analytics schema to proceed with integration
Rohit	Finalize Backend Integration	Analytics Team	Share Data Modeling	Needs schema to meet the July 15th milestone
Maya	Adjust Analytics Section	Rohit	Complete New APIs	May need to adjust based on new APIs
Jason	Make Final Hiring Decision	Rohit, Candidates	Complete System Design Round	Needs results to make a final decision
Maya	Implement Referral UI	Rohit	Develop Referral API	Needs backend endpoints to implement UI
Rohit	Develop Referral API	New Backend Hire	Get Onboarded	May need new hire's assistance for development

Note: Only explicit or clearly logical dependencies are included in the table.