

Key decisions and updates from the meeting include:

Meeting Summary Report

Generated on December 15, 2025 at 08:51 AM

■ Meeting Overview

- The meeting was held to discuss the current status of the project, address technical issues, and plan for upcoming features and tasks. The main topics of discussion included stabilizing the staging environment, feature scope for Sprint 18, and a client request for a CSV export option. The team also touched on the status of various components, such as the notification center, file upload optimization, and admin dashboard filters.
- The meeting covered several key areas, including technical blockers, feature development, and testing. The team discussed the need to stabilize the staging environment to enable regression testing and the progress of various features, including the notification center and admin dashboard filters. They also addressed a client request for a CSV export option and decided to wait for a final template before proceeding with the development.

Key decisions and updates from the meeting include:

- Stabilizing the staging environment by the end of the day
- Finalizing the notification API and sharing the chunk upload design document
- Waiting for a final CSV template from the client before proceeding with development
- Delivering the CSV export feature by June 7th to meet the client's audit deadline
- Completing the notification center feature once the API integration is finalized
- Preparing test cases for the file upload optimization and admin dashboard filters once the design documents are shared
- Improving mobile responsiveness and testing the updated layout

■ Task Assignments

Assigned To	Task	Deadline
Anita	Follow up with UK team	Tomorrow
Anita	Get final CSV template	Tomorrow
Karan	Stabilize staging	Evening (today)

Priya	Prepare test cases	After doc sharing
Priya	Re-test mobile layout	Tonight
Priya	Schedule exploratory testing	Early next week
Rohit	Finalize notification API	Tomorrow
Rohit	Share chunk upload doc	Today
Rohit	Complete user role filtering	Friday
Vivek	Complete notification integration	After API finalization
Vivek	Plug in CSV endpoint	After backend completion

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Priya	Run Regression	Karan	Stabilize Staging	Cannot run full suite without staging
Vivek	Complete Notification Center	Rohit	Finalize Notification API	Needs API structure for push notification integration
Priya	Prepare Test Scenarios	Rohit	Share Chunk Upload Doc	Needs design doc for test planning
Priya	Test Admin Filters	Rohit	Complete Admin Filters Backend	Needs backend to be ready for testing
Vivek	Implement Admin Filters UI	Rohit	Complete Admin Filters Backend	Needs backend to be ready for UI changes
Priya	Schedule Exploratory Testing	Karan	Stabilize Staging	Depends on pipeline stability
Rohit	Generate CSV	Client	Finalize CSV Template	Needs template to format CSV properly
Vivek	Implement CSV Export	Rohit	Create CSV Endpoint	Needs backend endpoint for UI implementation
Priya	Test CSV Export	Rohit	Create CSV Endpoint	Needs backend endpoint to be ready for testing

Note: Only explicit or clearly logical dependencies are included in the table.