

Sprint 18 Planning and Updates

Meeting Summary Report

Generated on December 15, 2025 at 10:21 PM



Meeting Overview

The purpose of the meeting was to discuss the planning and updates for Sprint 18, focusing on key features and stabilizing the staging environment. The major discussion themes included the current status of the build and staging environment, feature scope for Sprint 18, and addressing a client request for a CSV export option. The team discussed the progress of various features such as the new notification center, file upload optimization, and admin dashboard filters, highlighting the dependencies and blockers that need to be resolved.

Key decisions and agreements included prioritizing the stabilization of the staging environment, proceeding with chunk uploads for file optimization, and waiting for the final CSV template from the client before completing the backend work. The team also agreed to wait for the final API structure for push notifications before completing the notification center integration. Important updates mentioned during the meeting included the expected timeline for delivering the CSV export feature, which needs to be completed by June 7th, and the plan to conduct exploratory testing once the admin filters are ready.

The meeting also touched upon the risks and blockers, including the dependency on the final API design for push notifications and the need for security approvals for direct-to-cloud uploads. Additionally, the team discussed the importance of receiving the final CSV template from the client to avoid rework and ensuring that the staging environment is stable to facilitate testing and development. Overall, the meeting aimed to align the team on the sprint goals, address dependencies, and ensure that everyone is working towards the same objectives.



Task Assignments

Assigned To	Task	Deadline
Anita	Follow up with client	Tomorrow
Anita	Get final CSV template	Tomorrow
Karan	Stabilize staging	Evening
Priya	Prepare test cases	After doc share
Priya	Re-test mobile layout	Tonight
Priya	Schedule exploratory testing	Early next week
Rohit	Finalize notification API	Tomorrow
Rohit	Share chunk upload doc	Today
Rohit	Complete user role filtering	Friday
Vivek	Complete notification integration	After API finalization
Vivek	Plug CSV endpoint into UI	After backend completion
Vivek	Continue UI work	Ongoing



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Priya	Run Regression	Karan	Stabilize Staging	Cannot run regression without a stable staging environment
Vivek	Complete Notification Center	Rohit	Finalize Notification API	Needs API structure for push notification integration
Priya	Prepare Test Scenarios	Rohit	Share Chunk Upload Doc	Needs design doc for test planning
Priya	Schedule Exploratory Testing	Rohit	Complete Admin Filters Backend	Depends on backend readiness for admin filters
Vivek	Implement Admin Filters UI	Rohit	Complete Admin Filters Backend	Needs backend to be ready for UI changes
Rohit	Generate CSV	Client	Finalize CSV Template	Needs final template for proper formatting
Vivek	Implement CSV Export	Rohit	Create CSV Endpoint	Needs backend endpoint for CSV export
Priya	Test CSV Export	Vivek	Implement CSV Export	Needs CSV export to be implemented for testing

Note: Only explicit or clearly logical dependencies are included in the table.