

Team Meeting on Current Project Status

Meeting Summary Report

Generated on December 15, 2025 at 10:48 PM



Meeting Overview

The meeting focused on discussing the current status of the project, addressing production issues, and outlining the plan for upcoming tasks. The team discussed the recommendation engine API, which is being blocked by data inconsistencies, and the batch processing job, which is on track but requires clarification on the scheduling interval. The client has confirmed the need for 30-minute intervals, and the team will update the cron scheduler accordingly. The frontend team has completed several tasks, including the dashboard widget revamp and login UI transitions, but is pending on the collaboration panel feature and real-time comment threads due to staging environment issues.

The team also discussed the production issue from Monday, which was caused by a spike in traffic and an overloaded message queue. The analytics team has updated their internal process to avoid running heavy data exports during peak hours, and the team is monitoring the situation. Additionally, the client has introduced a new compliance requirement for complete logging of all user-triggered actions, which will require significant effort from both the frontend and backend teams. The team estimates that this task may not be feasible in the current sprint and may need to be pushed to the next sprint.

The meeting also covered cross-team blockers, including the need for a stable staging environment, the deployment of the WebSocket server, and the upgrade of the iOS build pipeline to Xcode 15. The team identified several UI/UX deviations that need to be addressed, including inconsistent padding, icon alignment, and typography issues. The design team has also requested an update to the color palette for the mobile app, but this task has been pushed to the next sprint. Overall, the team is working to address several critical issues and tasks, and the meeting helped to clarify priorities and assignments.



Task Assignments

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	Sprint 23 (tentative)
Arvind	Fix staging indexing	Today
Arvind	Finish API	Monday
Arvind	Create backend endpoints for logging	Sprint 23 (tentative)
Arvind	Deploy WebSocket server	After staging fix
Kavya	Integrate WebSocket for comments	After WebSocket deployment
Kavya	Implement event logging on frontend	Sprint 23 (tentative)
Kavya	Redeploy UI with fresh configs	After staging fix
Karan	Estimate storage for compliance logs	After backend schema definition
Priya	Verify UI/UX deviations after staging fix	After staging fix
Priya	Test event logging	Sprint 23 (tentative)
Rajeev	Update batch processing job scheduling	ASAP
Sana	Document internal process for data exports	ASAP



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment required for real-time comments
Kavya	Redeploy UI	Arvind	Fix staging indexing	Staging configuration issues cause design inconsistencies
Priya	Complete regression testing	Arvind	Fix staging indexing	Staging reliability required for complete testing
Ajay	Upgrade Xcode	-	-	Mandatory upgrade due to Apple's requirements
Arvind	Create log endpoints	Meera	Clarify compliance requirement	Needs confirmation on logging requirements
Kavya	Create event logger	Arvind	Create log endpoints	Requires backend endpoints for logging
Priya	Verify event logs	Kavya	Create event logger	Needs event logger to verify logs
Karan	Estimate storage	Arvind	Share schema draft	Needs schema to estimate storage requirements

Note: Only explicit or clearly logical dependencies are included in the table.