

API and Frontend Development Meeting

Meeting Summary Report

Generated on February 03, 2026 at 07:53 AM

■ Meeting Overview

The purpose of the meeting was to discuss the development of frontend and backend components for a print project. The major discussion theme centered around the dependencies between the frontend and backend work, with the backend APIs needing to be finalized before the frontend work can commence. The team discussed the tight timelines and the importance of completing the work in a sequential manner, with testing only able to begin after the frontend integration is complete.

The team reached a key agreement that the backend APIs would be completed by the next evening, allowing the frontend work to start thereafter. The successful completion of testing was identified as a critical milestone, as it would determine the timing of the client update. The team acknowledged the risks associated with the tight timelines and the need for close coordination to ensure the project stays on track. Overall, the meeting focused on ensuring that all team members were aligned on the project's dependencies and timelines, and that everyone understood their role in delivering the project successfully.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Keep updated on progress	TBD - Discuss with team
John	Complete backend APIs	January 27, 2026
John	Keep Sam and Jack updated	After completing APIs
Sam	Handle front end changes	After John completes APIs
Sam	Integrate front end	After John completes APIs

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Start Front End	John	Complete APIs	Front end work can start only after APIs are finalized
Testing Team	Start Testing	Sam	Finish Integration	Testing can only begin after Sam finishes the integration
Client Update Team	Update Client	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
Sam will handle the front end changes	John and Jack	For this print
John will take care of the backend APIs	John and Jack	Sam depends on these APIs
John will complete the APIs by tomorrow evening	John	To allow front end work to start
Testing will begin after Sam finishes the integration	John and Jack	After front end integration is complete

→ Next Steps

Action	Owner	Timeline
Complete backend APIs	John	Finalized APIs
Integrate front end	Sam	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on backend progress	John	Updated team members
Update client	Unassigned	Client informed