

API and Frontend Development Meeting

Meeting Summary Report

Generated on February 03, 2026 at 07:57 AM

■ Meeting Overview

The purpose of the meeting was to discuss the development of frontend and backend APIs for a print project. The major discussion theme centered around the dependencies between the frontend and backend work, with the understanding that the frontend work can only start once the backend APIs are finalized. The team discussed the tight timelines and the need for a full round of testing once the frontend integration is complete.

The key decision made during the meeting was that the backend APIs would be completed by the next evening, allowing the frontend work to proceed. The team also agreed that testing can only begin after the frontend integration is finished, and that the client update is dependent on the successful completion of testing. The meeting highlighted the importance of keeping all team members updated on the progress to ensure the project stays on track. Overall, the meeting focused on coordinating the development work and ensuring that all dependencies are managed to meet the project timelines.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Complete Backend APIs	Jan 27, 2026 (tomorrow evening)
John	Keep Sam and Jack updated	After Jack completes APIs
Sam	Handle Frontend Changes	After Jack completes APIs
Sam	Integrate Frontend	After Sam handles frontend changes
Team	Conduct Full Testing	After Sam integrates frontend
Team	Update Client	After successful testing

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Start Front End	Jack	Complete APIs	Front end work can start only after APIs are finalized
Testing Team	Start Testing	Sam	Finish Integration	Testing can only begin after Sam finishes the integration
Client Update Team	Update Client	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
Sam will handle the front end and changes	Johnny/Group	For this print
Johnny will take care of the backend APIs	Johnny/Group	Sam depends on these APIs
APIs will be completed by tomorrow evening	Johnny	To allow front end work to start
Testing will begin after Sam finishes integration	Johnny/Group	After front end integration is complete
Johnny will keep Sam and others updated on backend progress	Johnny	To ensure timely progress and updates

→ Next Steps

Action	Owner	Timeline
Handle front end changes	Sam	Completed front end changes
Complete backend APIs	Johnny	Finalized backend APIs
Integrate front end	Sam	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on backend progress	Johnny	Updated stakeholders
Update client	Unassigned	Client informed