

API and Frontend Development Meeting

Meeting Summary Report

Generated on January 31, 2026 at 07:47 PM

■ Meeting Overview

The purpose of the meeting was to discuss the development of backend APIs and frontend work for an upcoming print. The major discussion theme centered around the dependencies between the frontend and backend work, with the frontend development relying on the completion of the backend APIs. The team discussed the sequence of tasks, with the backend work needing to be finalized before the frontend development could begin.

The team agreed that once the frontend integration is complete, a full round of testing would be necessary, which would then determine the timeline for the client update. The meeting highlighted the tight timelines for the project, emphasizing the need for close collaboration and updates among team members to ensure successful completion. Overall, the meeting focused on coordinating the development efforts and ensuring that all components are properly integrated and tested before the client update.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Client Update	After Successful Testing
John	Complete Backend APIs	January 27, 2026
John	Keep Team Updated	Ongoing, TBD - Discuss with team
Samantha	Front End Changes	After John completes APIs
Samantha	Integrate Front End	After John completes APIs

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantha	Start Front End	John	Complete APIs	Front end work can start only after APIs are finalized
Testing Team	Start Testing	Samantha	Finish Integration	Testing can only begin after Samantha finishes the integration
Client Update Team	Update Client	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
Samantha will handle the front end changes	John and team	For this print
John will take care of the backend APIs	John and team	APIs are required for Samantha's front end work
APIs will be completed by tomorrow evening	John	To allow front end work to start
Testing will begin after Samantha finishes integration	John and team	After front end integration is complete
John will keep team updated on backend progress	John	To ensure timely completion and client update

→ Next Steps

Action	Owner	Timeline
Complete backend APIs	John	Finalized APIs
Integrate front end	Samantha	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on backend progress	John	Updated team members
Update client	Unassigned	Client informed