

API and Frontend Development Discussion

Meeting Summary Report

Generated on January 31, 2026 at 07:49 PM

■ Meeting Overview

The purpose of the meeting was to discuss the development of APIs and frontend for an upcoming project. The major discussion theme centered around the dependencies between the frontend and backend components, with the understanding that the frontend work can only commence once the backend APIs are finalized. The team acknowledged that the timelines are tight, with the client update dependent on the successful completion of testing, which in turn can only begin after the frontend integration is complete.

The team discussed the sequence of tasks, with the backend APIs needing to be completed first, followed by the frontend integration, and then a full round of testing. The key decision was to prioritize the completion of the backend APIs to enable the frontend work to start, with the understanding that testing and client updates are contingent on the successful completion of these tasks. The team also emphasized the importance of keeping each other updated on progress to ensure a smooth development process. Overall, the meeting focused on coordinating the development efforts to meet the project's tight timelines.

■ Task Assignments

Assigned To	Task	Deadline
John	Complete Backend APIs	Jan 27, 2026 (tomorrow evening)
John	Keep team updated	TBD - Discuss with team
Samantharun	Handle Front End	After John completes APIs
Samantharun	Integrate Front End	After John completes APIs
Team	Conduct Full Testing	After Samantharun finishes integration

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantharun	Start Frontend	John	Complete APIs	Frontend work can start only after APIs are finalized
Testing Team	Start Testing	Samantharun	Integrate Frontend	Testing can only begin after Samantharun finishes the integration
Client Update Team	Update Client	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
Samantharun will handle the front end changes	John/Team	For this print
John will take care of the backend APIs	John	Samantharun depends on these APIs
APIs will be completed by tomorrow evening	John	To allow front end work to start
Testing will begin after Samantharun finishes integration	Team	After front end integration is complete

→ Next Steps

Action	Owner	Timeline
Complete backend APIs	John	Finalized APIs
Integrate front end	Samantharun	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on backend progress	John	Updated team members
Update client	Unassigned	Client informed