

Project Timeline and Dependencies

Meeting Summary Report

Generated on January 26, 2026 at 03:49 PM



Meeting Overview

The purpose of the meeting was to discuss the project timeline and dependencies among team members. The major discussion theme centered around the sequence of tasks, with a focus on the front end and back end development. It was emphasized that the front end work can only commence after the APS are finalized, and testing can only begin after the integration is complete. The team acknowledged that the timelines are tight, and the client update is contingent upon successful testing.

The meeting highlighted the importance of sequential progress, where each task is dependent on the completion of the previous one. The team members agreed to keep each other updated on their progress, particularly with regards to the backend development. The discussion underscored the need for careful planning and coordination to ensure that the project stays on track. Overall, the meeting aimed to clarify the project's dependencies and timelines, and to ensure that all team members are aligned and working towards the same goals.



Task Assignments

Assigned To	Task	Deadline
Ananya	Complete front-end changes	Not specified
Ananya	Finish integration	Not specified
Karya	Complete printing	Not specified
Rahul	Complete APS	Tomorrow evening
Rahul	Keep team updated	Ongoing
Team	Conduct full testing	After integration complete



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Rahul	Start Frontend	Ananya	Finalize APS	Frontend can start only after APS are finalized
Karya/Tester	Start Testing	Ananya	Finish Integration	Testing can only begin after integration is finished
Client Update Team	Update Client	Karya/Tester	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.