

Printer Development Meeting

Meeting Summary Report

Generated on January 26, 2026 at 04:29 PM



Meeting Overview

The purpose of the meeting was to discuss the development of a printer, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the APS is finalized. The team acknowledged that the timelines are tight, with client updates depending on successful testing. A key decision was made to prioritize the completion of the APS, which will enable the front-end integration to begin, followed by a full round of testing. The team is aware of the importance of keeping each other updated on progress to ensure the project stays on track. Overall, the meeting focused on ensuring a smooth development process and meeting the client's expectations.



Task Assignments

Assigned To	Task	Deadline
Jack	Conduct testing	After Sam finishes integration
Jack	Update client	After successful testing
John	Complete APS	Tomorrow evening
Sam	Integrate front end	Not explicitly stated



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Front End Work	John	Complete APS	Front end work can start only after APS is finalized
Testing Team	Testing	Sam	Integrate Front End	Testing can begin only after Sam finishes the integration
Client Updates Team	Client Updates	Testing Team	Successful Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.