

Printer Development Meeting

Meeting Summary Report

Generated on January 31, 2026 at 06:37 PM

■ Meeting Overview

The purpose of the meeting was to discuss the development of a printer, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the APS is finalized. The team acknowledged that the timelines are tight, with client updates depending on successful testing. A key decision was made to complete the APS by the next evening, allowing Sam to integrate the front-end work and subsequently conduct a full round of testing. The team recognized the importance of keeping each other updated on progress to ensure a smooth development process. Overall, the meeting aimed to ensure that all team members were aligned and aware of their roles in the printer development project.

■ Task Assignments

Assigned To	Task	Deadline
Jack	Client Updates	After Successful Testing
John	Back End APS	January 27, 2026
John	Update Team Progress	TBD - Discuss with team
Sam	Front End Integration	After John completes APS
Sam	Front End Dashboard	After Back End APS finalized

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Sam	Integrate Front End	John	Complete APS	Front end work can start only after APS is finalized
Testing Team	Conduct Testing	Sam	Integrate Front End	Testing can begin only after Sam finishes the integration
Client Updates Team	Update Client	Testing Team	Conduct Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.

■ Key Decisions

Decision	Made By	Impact
Sam will handle the front end dashboard changes	John (or group)	For the printer
John will take care of the back end APS	John	Sam depends on it
APS will be completed by tomorrow evening	John	To allow front end work to start
Testing will begin after Sam finishes integration	Group	After front end integration is complete

■ Next Steps

Action	Owner	Timeline
Complete APS	John	Finalized APS
Handle front end dashboard changes	Sam	Updated front end dashboard
Integrate front end	Sam	Integrated front end
Conduct full round of testing	Unassigned	Successful testing
Keep updated on back end progress	John	Informed team members
Update clients	Unassigned	Updated clients