

Application Development Meeting

Meeting Summary Report

Generated on February 01, 2026 at 07:00 PM

■ Meeting Overview

The purpose of the meeting was to discuss the development of an application, with a focus on the coordination of front-end and back-end work. The major discussion theme centered around the dependency of the front-end work on the completion of back-end meetings and the integration process. It was emphasized that the front-end work will only start after the back-end meetings are finalized, and that a full round of testing is required after integration is complete.

The meeting highlighted the importance of timely completion of each stage, as the overall timeline is tight and dependent on the success of the testing phase. The group acknowledged the need for continuous updates on the back-end progress to ensure that all team members are informed and aligned. Overall, the meeting aimed to ensure that all stakeholders are aware of their roles and the sequence of events required to move the application development forward.

■ Task Assignments

Assigned To	Task	Deadline
Champ	Complete Integration	After Back-end Meetings
Front-end Team	Start Front-end Work	After Back-end Meetings
Some	Handle Application	TBD - Discuss with team
Speaker	Complete APS	Jan 27, 2026 (implied, tomorrow evening)
Speaker	Keep Updated on Progress	Ongoing, after Back-end Meetings
Speaker	Manage Back-end Meetings	ASAP, before Front-end Work

◆ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Front End	Start	Thanks For	Finalize Meetings	The front end will start only after your meetings are finalized.
Champ	Interact	Thanks For	Complete Meetings	Implicitly, champ's interaction depends on the meetings being finalized, but explicitly, it's mentioned that testing (which includes champ's interaction) depends on the back end progress and integration. However, a direct dependency is that champ's integration is needed for testing.
Testing	Begin	Champ	Finish Integration	The testing can begin only after champ finishes the integration.

Note: Only explicit or clearly logical dependencies are included in the table.

★ Key Decisions

Decision	Made By	Impact
I will take care of the back end meetings	Thanks For	Back end meetings need to be finalized before front end starts
I will complete the APS for tomorrow evening	Thanks For	To proceed with the application process
The front end will start only after the back end meetings are finalized	Thanks For	Dependency between front end and back end tasks
Testing can begin only after champ finishes the integration	Thanks For	Dependency between integration and testing tasks
I will keep both view and champ updated on the back end progress	Thanks For	To ensure progress is tracked and communicated

→ Next Steps

Action	Owner	Timeline
Handle the application	Some	Application handled
Take care of back end meetings	Unassigned	Meetings finalized
Complete the APS	Unassigned	APS completed
Interact with the rent	Champ	Interaction completed
Finish the integration	Champ	Integration completed
Conduct a full round of testing	Unassigned	Testing completed
Keep view and champ updated on back end progress	Unassigned	Progress updated