

# Application Development Meeting

## Meeting Summary Report

Generated on January 26, 2026 at 10:07 PM



### Meeting Overview

The purpose of the meeting was to discuss the development of an application, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the team acknowledging that the front-end work can only start after the APS is finalized. The team also discussed the importance of testing, which can only begin after the front-end integration is complete.

The key decision made during the meeting was to prioritize the completion of the back-end APS, which is a crucial dependency for the front-end work. The team agreed that timelines are tight, and the client updates are dependent on successful testing. The meeting also highlighted the importance of keeping all team members updated on the progress of the back-end work to ensure a smooth development process. Overall, the meeting focused on ensuring that all components of the application development are properly coordinated and executed in a timely manner.



## Task Assignments

| Assigned To | Task                       | Deadline                            |
|-------------|----------------------------|-------------------------------------|
| Jack        | Complete APS               | Jan 27, 2026                        |
| Samantha    | Handle front-end dashboard | After Jack completes APS            |
| Samantha    | Integrate front-end        | After Jack completes APS            |
| Sonny       | Keep team updated          | Ongoing, no specific deadline       |
| Sonny       | Coordinate testing         | After Samantha finishes integration |
| Team        | Conduct full testing       | After Samantha finishes integration |



## Task Dependencies

| Person              | Dependent Task      | Depends On   | Required Task       | Reason                                                         |
|---------------------|---------------------|--------------|---------------------|----------------------------------------------------------------|
| Samantha            | Integrate Front End | Jack         | Complete APS        | Front end work can start only after APS is finalized           |
| Testing Team        | Conduct Testing     | Samantha     | Integrate Front End | Testing can begin only after Samantha finishes the integration |
| Client Updates Team | Update Client       | Testing Team | Conduct Testing     | Client updates depend on successful testing                    |

Note: Only explicit or clearly logical dependencies are included in the table.