

Kavi Project Development Discussion

Meeting Summary Report

Generated on January 26, 2026 at 01:47 PM

■ Meeting Overview



Meeting Overview

The purpose of the meeting was to discuss the development of the Kavi project, with a focus on the division of tasks and the timeline for completion. The major discussion themes centered around the front-end and back-end development of the project, with Rahul handling the front-end changes and Ananya taking care of the back-end piece that the Kavi update depends on. It was emphasized that the front-end work can only start after the back-end piece is finalized, and that a full round of testing will be required once the Kavi update is integrated.

The meeting also highlighted the importance of a tight timeline, as the client update depends on successful testing. The team acknowledged that testing can only begin after the Kavi update is integrated, and that the back-end process needs to be completed before the front-end work can commence. Overall, the meeting aimed to ensure that all team members are aware of their responsibilities and the dependencies between different tasks, and that everyone is on track to meet the project's timeline. The team will keep each other updated on the progress of the back-end process and the Kavi update to ensure a smooth development process.

■ Task Assignments

Task Assignments

Assigned To	Task	Deadline
Ananya	Handle front-end changes	After back-end finalized
Kavi	Update integration	-
Kavi	Perform full testing	After integration update
Rahul	Complete back-end work	Tomorrow evening

■ Task Dependencies

Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Ananya	Start Frontend	Kavi	Finalize A Piece	Frontend work can only start after A piece is finalized
Testing Team	Start Testing	Ananya	Complete Frontend	Testing can begin only after frontend update is integrated
Client Update Team	Start Client Update	Testing Team	Complete Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.