

Team Progress and Hiring Discussion

Meeting Summary Report

Generated on December 15, 2025 at 06:09 PM



Meeting Overview

The meeting's primary purpose was to discuss the current state of various projects and the hiring process for a backend developer. The team began by reviewing the status of backend developer candidates, with a focus on their coding assignments and potential progression to the next round of interviews. Rohit provided feedback on the candidates' performances, suggesting that one candidate, Priya, should proceed to the next round, while another, Arjun, should undergo a system design round to assess his independent working capabilities.

The conversation then shifted to the mobile app redesign, where Maya reported that 70% of the work was complete, with the remaining tasks dependent on clarity regarding new metrics for the analytics page. Rohit provided the necessary information, which will enable Maya to complete the redesign by Monday. The team also discussed the Q3 deliverables, specifically the backend integration timeline, which is currently slightly behind schedule due to dependencies on the analytics team. Rohit expressed confidence that the deadline can still be met if the analytics team provides the required schema by Friday.

The meeting also touched on the importance of documenting meeting decisions to avoid misunderstandings and ensure that tasks are properly tracked. Additionally, the team briefly discussed the new feature request from the marketing team, a referral program, and estimated that it would require two weeks for backend development and three to four days for UI implementation, assuming no major blockers. The team decided to revisit this topic properly next week, after the new backend hire is onboarded. Overall, the meeting covered key project updates, hiring discussions, and highlighted the need for better documentation of meeting decisions.



Task Assignments

Assigned To	Task	Deadline
Jason	Schedule interviews	Thursday
Jason	Schedule Priya interview	Tomorrow
Jason	Track hiring progress	Monday EOD
Maya	Finish redesign	Monday
Rohit	Follow up on backend dependencies	Friday
Rohit	Review candidate assignments	Today
Rohit	Share onboarding roadmap	ASAP
Sarah	Document meeting decisions	Noon
Sarah	Follow up with analytics team	Today



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Rohit	Review Coding Assignments	Jason	Share Assignment Results	Needs to review results to decide on next steps
Jason	Schedule Interviews	Rohit	Complete Review	Needs review results to decide which candidates to interview
Maya	Finish Redesign	Rohit	Provide Metrics Breakdown	Needs metrics to design analytics page
Rohit	Complete Backend Integration	Analytics Team	Share Data Modeling	Depends on schema for further progress
Rohit	Finalize Backend Integration	Analytics Team	Share Schema Documentation	Needs documentation to meet July 15th milestone
Maya	Adjust Analytics Section	Rohit	Complete New APIs	May need adjustments after new APIs are finished
Jason	Make Final Hiring Decision	Rohit, Candidates	Complete System Design Round	Needs results to make final decision
Rohit	Onboard New Developer	Jason	Complete Hiring Process	Needs new developer to start onboarding
Maya	Implement Referral UI	Rohit	Develop Referral API	Needs backend endpoints to implement UI
Rohit	Develop Referral API	-	-	No explicit dependency, but mentioned as a prerequisite for referral feature

Note: Only explicit or clearly logical dependencies are included in the table.