

Sample Meeting Transcript 3

Summary Report

Generated on December 13, 2025 at 08:54 PM

■ Meeting Overview

The meeting was held to discuss various ongoing projects, address current issues, and plan for upcoming requirements. The primary focus was on resolving production issues, discussing the status of the recommendation engine API, batch processing job, frontend updates, and mobile team progress. Additionally, the team touched upon a new compliance requirement from the client, which involves logging all user-triggered actions. The meeting aimed to identify and prioritize tasks, allocate resources, and ensure that all team members are aligned with the project's goals and timelines.

Major discussion themes included data inconsistencies affecting the recommendation engine API, the need for a dedicated dataset correction, and the progress of various features such as the batch processing job, frontend widget revamp, and mobile app updates. The team also discussed issues with the staging environment, including indexing problems and API timeouts, which are hindering testing and development. Furthermore, the new compliance requirement for extensive event logging was introduced, and the team began discussing the feasibility and potential effort required to implement this feature.

Key decisions and updates include: * The recommendation engine API is blocked due to data inconsistencies, which are being addressed by the ML team. * The batch processing job is on track, with a decision to use 30-minute intervals as requested by the client. * Frontend updates are mostly complete, but the collaboration panel and real-time comment threads are pending due to staging issues. * Mobile team is progressing, with Android offline caching almost done, but iOS is facing build failures due to Xcode version conflicts. * A new compliance requirement for logging all user-triggered actions was introduced, with initial estimates suggesting significant effort for both frontend and backend. * Staging environment issues, including indexing and API timeouts, are being prioritized for resolution. * The team is working to resolve UI/UX deviations and ensure design consistency across platforms.

■ Task Assignments

Assigned To	Task	Deadline
Assigned To	Task	Deadline
---	---	---
Ajay	Complete offline caching	Not specified

Ajay	Upgrade Xcode	Before next week
Arvind	Fix staging indexing	Today
Arvind	Finish API	Monday
Arvind	Create draft schema	Tonight
Arvind	Deploy WebSocket server	After staging fix
Kavya	Update cron scheduler	Not specified
Kavya	Redeploy UI with fresh configs	After staging fix
Kavya	Integrate WebSocket	After deployment
Karan	Estimate storage needs	After schema definition
Priya	Re-check UI/UX deviations	After staging stable
Priya	Verify event logs	Not specified
Rajeev	Update batch processing job	Not specified
Sana	Document internal process	Not specified

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Dependent Person	Dependent Task	Depends On	Depends On Task	Reason
---	---	---	---	---
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment is pending
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Priya	Complete QA	Arvind	Fix staging environment	Staging environment issues prevent complete QA
Arvind	Deploy WebSocket server	Arvind	Fix staging environment	Staging environment issues prevent deployment

Ajay	Upgrade Xcode	Meera	Confirm upgrade necessity	Needs confirmation on Xcode upgrade requirement
Kavya	Implement event logger	Arvind	Create backend endpoints	Backend endpoints are required for event logging
Arvind	Create backend endpoints	Meera	Confirm compliance requirement	Compliance requirement is the reason for creating endpoints
Priya	Test event logs	Kavya	Implement event logger	Event logger implementation is required for testing
Ajay	Implement mobile event tracking	Meera	Confirm compliance requirement	Compliance requirement is the reason for implementing mobile event tracking

Note: Only explicit or clearly logical dependencies are included in the table.