

Team Meeting on Current Project Status

Meeting Summary Report

Generated on December 15, 2025 at 09:09 AM

■ Meeting Overview

The meeting's primary purpose was to discuss the current status of the project, addressing various production issues, and outlining the path forward for several key features. Major discussion themes included the recommendation engine API, which is being blocked by data inconsistencies, and the batch processing job, where the team confirmed the need for a 30-minute interval as requested by the client. The frontend team provided an update on the completion of the dashboard widget revamp and other UI improvements, but highlighted pending tasks such as the collaboration panel feature and real-time comment threads, which are delayed due to staging environment issues.

Key decisions and agreements made during the meeting included the prioritization of fixing the staging environment, which is currently experiencing indexing issues and API timeouts, and the need to implement a new compliance requirement for complete logging of all user-triggered actions. This compliance requirement is deemed urgent by the client and may become a significant effort, potentially requiring a dedicated user story in an upcoming sprint. The team also discussed the necessity of upgrading to Xcode 15 for iOS development to avoid build failures due to deprecated APIs, which may impact timelines.

Important updates mentioned during the meeting included the discovery of design inconsistencies in the subscription management page, which are attributed to staging configuration issues rather than UI code problems. The team also reviewed cross-team blockers, with the staging fix being the top priority to unblock other tasks. Additionally, the meeting touched upon the need for better coordination for deployments to avoid config mismatches and the potential need for a separate storage solution or optimized archival system once the comprehensive event logging is implemented. Overall, the meeting aimed to align the team on current challenges, prioritize tasks, and ensure that all members are aware of the project's status and the steps needed to move forward.

■ Task Assignments

Assigned To	Task	Deadline
Ajay	Complete Android offline caching	Not specified

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	Not specified
Arvind	Complete recommendation engine API	Monday
Arvind	Fix staging indexing	Today
Arvind	Create new endpoints for logging	Not specified
Arvind	Deploy WebSocket server	After staging fix
Kavya	Complete collaboration panel feature	Not specified
Kavya	Complete real-time comment threads	Not specified
Kavya	Implement event logging on frontend	Not specified
Karan	Estimate storage needs for logging	Not specified
Priya	Test subscription management page	Not specified
Priya	Verify UI/UX deviations	After staging fix
Rajeev	Complete batch processing job	Not specified
Rajeev	Update cron scheduler	Not specified
Sana	Document internal process for data exports	Not specified

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Needs corrected dataset to finish API

Person	Dependent Task	Depends On	Required Task	Reason
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on scheduling interval to update cron scheduler
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	Needs WebSocket server deployed to integrate it
Kavya	Test comment threads	Arvind	Fix staging environment	Needs stable staging environment to test comment threads
Priya	Complete QA	Arvind	Fix staging environment	Needs stable staging environment to complete QA
Arvind	Fix staging environment	Meera	Allocate dedicated time	Needs dedicated time to fix staging environment
Ajay	Upgrade Xcode	Meera	Approve upgrade	Needs approval to upgrade Xcode
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend endpoints to implement event logger
Arvind	Create backend endpoints	Meera	Confirm compliance requirement	Needs confirmation on compliance requirement to create backend endpoints
Priya	Test event logs	Kavya	Implement event logger	Needs event logger implemented to test event logs
Ajay	Implement event logging on mobile	Kavya	Implement event logger	Needs event logger implemented to implement event logging on mobile

Note: Only explicit or clearly logical dependencies are included in the table.