

Team Progress and Technical Discussions

Meeting Summary Report

Generated on December 15, 2025 at 09:17 AM

■ Meeting Overview

The meeting focused on discussing the current progress and technical challenges faced by the team across various components of their project. The discussion began with the recommendation engine API, which is being blocked by data inconsistencies provided by the ML model team. The ML team acknowledged the issue and is working on correcting the dataset, expecting to deliver it by the next day. This will enable the completion of the API by Monday. The team also discussed the batch processing job, which is on track, and clarified that the client requires 30-minute intervals for near real-time analytics.

The frontend team updated the group on the completion of the dashboard widget revamp, new login UI transitions, and subscription management page redesign. However, they are pending on the collaboration panel feature and real-time comment threads due to staging environment issues and dependency on backend WebSocket integration. The staging issues are related to a previous production problem where the indexing on the staging database got corrupted, and a re-indexing attempt was not fully successful. The team agreed that fixing staging is a priority to resolve these blockers.

The mobile team reported progress on Android, with offline caching and a new audio recorder UI almost complete, but faced issues with iOS due to Xcode version conflicts and the need for an upgrade to avoid build failures. This upgrade might impact timelines but is necessary as Apple will stop accepting builds from older versions soon. The QA team completed testing for some features but found design inconsistencies in the subscription management page due to staging configuration issues.

The meeting also addressed a production issue from the previous week, where a spike in traffic overloaded the user activity tracking service. The root cause was identified as a heavy data export by the analytics team, and measures are being taken to avoid such incidents in the future. Additionally, the team discussed a new compliance requirement from the client, which involves complete logging for all user-triggered actions. This requirement is significant and might become a separate user story for a future sprint, depending on the client's deadline.

The discussion concluded with an overview of cross-team blockers, primarily related to staging stability and the need for a reliable environment for testing and deployment. The team emphasized the importance of coordination, especially for upcoming deployments, to avoid configuration mismatches and ensure a smooth process. Overall, the meeting covered a wide range of topics,

from technical challenges and progress updates to planning for future sprints and ensuring compliance with new client requirements.

■ Task Assignments

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	Sprint 23
Arvind	Fix staging indexing	Today
Arvind	Complete API	Monday
Arvind	Create backend endpoints for logging	Sprint 23
Arvind	Share draft schema for logging	Tonight
Arvind	Deploy WebSocket server	After staging fix
Kavya	Redeploy UI with fresh configs	After staging fix
Kavya	Implement event logging on frontend	Sprint 23
Kavya	Integrate WebSocket for comments	After deployment
Karan	Estimate storage for logs	After schema definition
Meera	Clarify client deadline for compliance	Today
Meera	Manage client expectations	Today
Meera	Send meeting notes	Within an hour
Priya	Re-check UI/UX deviations	After staging fix
Priya	Test event logging	Sprint 23
Rajeev	Update cron scheduler	Today

Assigned To	Task	Deadline
Sana	Document internal process for data exports	ASAP

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Needs corrected dataset to finish API
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on scheduling interval to update cron scheduler
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	Needs WebSocket server deployed to integrate it
Kavya	Test comment threads	Arvind	Fix staging environment	Needs stable staging environment to test comment threads
Priya	Complete QA	Arvind	Fix staging environment	Needs stable staging environment to complete QA
Arvind	Fix staging environment	Meera	Allocate dedicated time	Needs dedicated time to fix staging environment
Ajay	Upgrade Xcode	Meera	Approve upgrade	Needs approval to upgrade Xcode
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend endpoints to implement event logger
Arvind	Create backend endpoints	Meera	Confirm compliance requirement	Needs confirmation on compliance requirement to create backend endpoints
Priya	Test event logs	Kavya	Implement event logger	Needs event logger implemented to test event logs

Person	Dependent Task	Depends On	Required Task	Reason
Ajay	Implement event logging on mobile	Kavya	Implement event logger	Needs event logger implemented to implement event logging on mobile

Note: Only explicit or clearly logical dependencies are included in the table.