

Team Meeting on Current Project Status

Meeting Summary Report

Generated on December 15, 2025 at 09:18 AM

■ Meeting Overview

The meeting aimed to discuss the current status of the project, addressing various production issues, and outlining the plan to implement new compliance requirements. The team discussed the recommendation engine API, which is currently blocked due to data inconsistencies. The ML model team is working on correcting the dataset, and the API is expected to be completed by Monday. The batch processing job is on track, with the team deciding to implement a 30-minute interval as requested by the client.

The frontend team has completed several tasks, including the dashboard widget revamp and login UI transitions, but is pending on the collaboration panel feature and real-time comment threads due to staging environment issues. The team identified the need for a dedicated hour to fix the staging indexing issue, which is causing delays. The mobile team is working on offline caching and audio recorder UI, but is facing build failures due to version conflicts in Xcode, requiring an upgrade to Xcode 15.

The team also discussed the new compliance requirement from the client, which involves complete logging for all user-triggered actions. This will require a significant effort from both frontend and backend teams, with estimated timelines of four days for frontend and five days for backend, plus additional time for testing. The team agreed to mark this as a separate user story for sprint 23, unless the client insists on an earlier deadline.

Important updates and risks mentioned during the meeting include the need to upgrade Xcode, potential storage issues with logging everything, and the requirement for retry logic in the batch processing job. The team also discussed cross-team blockers, including the staging fix, WebSocket deployment, and mobile build pipeline issues. Overall, the meeting provided a comprehensive overview of the project's current status, highlighting key challenges and areas for improvement.

■ Task Assignments

Assigned To	Task	Deadline
Ajay	Complete offline caching	Not specified

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	Not specified
Arvind	Correct dataset for ML model	Tomorrow afternoon
Arvind	Deploy WebSocket server	After staging fix
Arvind	Fix staging indexing	Today
Arvind	Finish API by Monday	Monday
Arvind	Share draft schema for compliance logs	Tonight
Kavya	Complete collaboration panel	Not specified
Kavya	Implement event logging on frontend	Not specified
Kavya	Integrate WebSocket for real-time comments	After WebSocket deployment
Kavya	Redeploy UI with fresh configs	After staging fix
Karan	Estimate storage for compliance logs	Not specified
Meera	Clarify client deadline for compliance logs	Today
Meera	Manage client expectations	Not specified
Meera	Send meeting notes	Within an hour
Priya	Re-check UI/UX deviations after staging fix	Not specified
Priya	Test event logging	Not specified
Rajeev	Update batch processing job scheduling	Not specified
Rajeev	Update cron scheduler	Not specified
Sana	Document internal process for data exports	Not specified

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server is ready but not deployed due to staging issues
Kavya	Redeploy UI	Arvind	Fix staging indexing	Staging configuration issues cause design inconsistencies
Priya	Complete QA	Arvind	Fix staging indexing	Staging reliability is necessary for complete regression testing
Ajay	Upgrade Xcode	Meera	Approve upgrade	Upgrade is necessary due to Apple's requirements, but may impact timelines
Arvind	Fix staging	Meera	Allocate dedicated time	Needs uninterrupted time to fix staging issues
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend support for logging all user-triggered actions
Arvind	Create backend endpoints	Meera	Clarify client deadline	Needs to know if client deadline requires expedited work
Ajay	Implement mobile event logging	Meera	Confirm mobile requirements	Needs confirmation on whether mobile also needs to track events

Note: Only explicit or clearly logical dependencies are included in the table.