

Team Meeting on Current Project Status

Meeting Summary Report

Generated on December 15, 2025 at 04:25 PM

■ Meeting Overview

The meeting's primary purpose was to discuss the current status of the project, addressing various production issues, and outlining the plan to implement a new compliance requirement from the client. Major discussion themes included resolving data inconsistencies affecting the recommendation engine API, fixing staging environment issues, and updating the batch processing job to accommodate a 30-minute interval as requested by the client. The team also delved into frontend updates, including the completion of the dashboard widget revamp and the pending collaboration panel feature, which is dependent on backend WebSocket integration.

Key decisions and agreements made during the meeting included prioritizing the stabilization of the staging environment, which is crucial for testing and deployment, and planning for the implementation of a comprehensive event logging system to meet the client's compliance requirements. This logging system will require significant effort from both frontend and backend teams, as well as additional time for mobile platforms. The team acknowledged that meeting the client's urgent compliance needs might require adjustments to the current sprint's objectives and timelines.

Important updates, risks, and blockers mentioned during the meeting included the need to upgrade to Xcode 15 for iOS development to avoid build failures, potential storage issues with the implementation of extensive event logging, and the necessity of resolving UI/UX deviations found in the current build. The team emphasized the importance of reliable staging, coordination for deployments, and clear communication of changes and expectations to all stakeholders, including the client. Overall, the meeting highlighted the complexity and interconnectedness of the project's components and the need for careful planning and execution to meet both internal and external requirements.

■ Task Assignments

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week

Assigned To	Task	Deadline
Ajay	Implement event logging on mobile	Sprint 23 (tentative)
Arvind	Fix staging indexing	Today
Arvind	Complete API	Monday
Arvind	Create backend endpoints for logging	Sprint 23 (tentative)
Arvind	Deploy WebSocket server	After staging fix
Arvind	Draft schema for compliance logs	Tonight
Kavya	Integrate WebSocket for comments	After WebSocket deployment
Kavya	Redeploy UI with fresh configs	After staging fix
Kavya	Implement event logging on frontend	Sprint 23 (tentative)
Karan	Estimate storage for compliance logs	After backend schema definition
Priya	Verify UI/UX deviations after staging fix	After staging fix
Priya	Test event logging	Sprint 23 (tentative)
Rajeev	Update batch processing job scheduling	ASAP
Rajeev	Implement logging for batch processing failures	ASAP
Sana	Document internal process for data exports	ASAP

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment is pending
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Priya	Complete QA	Arvind	Fix staging environment	Staging environment issues prevent complete QA
Ajay	Upgrade Xcode	-	-	Mandatory upgrade due to Apple's requirements
Kavya	Redeploy UI	Arvind	Fix staging indexing	Staging indexing fix will resolve design inconsistencies
Team	Implement compliance logging	Meera	Clarify client deadline	Compliance logging effort depends on client's deadline
Karan	Estimate storage	Arvind	Share schema draft	Needs schema definition to estimate storage requirements

Note: Only explicit or clearly logical dependencies are included in the table.