

Kavi Project Development Discussion

Meeting Summary Report

Generated on January 26, 2026 at 01:36 PM

■ Meeting Overview



Meeting Overview

The purpose of the meeting was to discuss the development of the Kavi project, with a focus on the division of tasks and the timeline for completion. The major discussion theme centered around the dependencies between the front-end and back-end work, with Rahul handling the front-end changes and Ananya taking care of the back-end piece. It was emphasized that the front-end work can only commence after the back-end piece is finalized, and that a full round of testing is required once the Kavi update is integrated.

The meeting highlighted the importance of a tight timeline, with the client update dependent on successful testing. The participants acknowledged that the testing can only begin after the Kavi update is integrated, and that the back-end process needs to be completed before the front-end work can start. Overall, the meeting aimed to ensure that all parties are aware of their responsibilities and the project's dependencies, with the goal of delivering the project on time. The discussion also touched on the need for regular updates on the project's progress, particularly with regards to the back-end process and the Kavi update.

■ Task Assignments

Task Assignments

Assigned To	Task	Deadline
Ananya	Handle front-end changes	After back-end finalized
Kavi	Update integration	-
Rahul	Complete back-end work	Tomorrow evening
Rahul	Keep team updated	Ongoing
Team	Conduct full testing	After Kavi update integration

■ Task Dependencies

Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Ananya	Frontend work	Kavi	Finalize A piece	Front end work can only start after A piece is finalized
Testing team	Testing	Ananya	Frontend work	Testing can begin only after Kavi update is integrated
Client update team	Client update	Testing team	Testing	Client update depends on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.