

Application Development Progress Meeting

Meeting Summary Report

Generated on January 26, 2026 at 09:43 PM



Meeting Overview

The purpose of the meeting was to discuss the development progress of an application, specifically the coordination of front-end and back-end work. The major discussion theme centered around the dependencies between the front-end dashboard changes and the back-end APS, with the understanding that the front-end work can only start after the back-end APS is finalized. The team discussed the importance of completing the APS and integrating the front-end in a timely manner, as the client updates rely on successful testing.

The key decision made during the meeting was to prioritize the completion of the back-end APS, which is expected to be finished by the next day. Once the front-end integration is complete, the team will conduct a full round of testing, which is a critical step before providing updates to the client. The meeting highlighted the tight timelines for the project, emphasizing the need for efficient progress to meet the client's expectations. Overall, the meeting focused on ensuring a coordinated approach to the application development, with an emphasis on timely completion and thorough testing.



Task Assignments

Assigned To	Task	Deadline
Jack	Complete APS	Jan 27, 2026
Samantha	Handle front end dashboard	After Jack completes APS
Samantha	Integrate front end	After Jack completes APS
Sonny	Keep team updated	Ongoing, no specific deadline
Team	Conduct full round testing	After Samantha finishes integration
Team	Update client	After successful testing



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Samantha	Integrate Front End	Jack	Complete APS	Front end work can start only after APS is finalized
Testing Team	Conduct Testing	Samantha	Integrate Front End	Testing can begin only after Samantha finishes the integration
Client Updates	Update Client	Testing Team	Conduct Testing	Client updates depend on successful testing

Note: Only explicit or clearly logical dependencies are included in the table.