

Team Progress and Hiring Discussion

Meeting Summary Report

Generated on December 15, 2025 at 05:07 PM



Meeting Overview

The meeting focused on discussing the current progress of various team projects, including the hiring of a new backend developer, the redesign of the mobile app, and the Q3 deliverables. The team began by discussing the hiring process, where Jason provided an update on the candidate screening and Rohit shared his observations on the coding assignments completed by the candidates. The team decided to move forward with two candidates, Priya and Arjun, to the next round of interviews.

The conversation then shifted to the mobile app redesign, where Maya provided an update on the current status, mentioning that 70% of the redesign is complete. However, she is still waiting for clarity on the new metrics to be included in the analytics page. Rohit provided an update on the metrics discussion with the product team, which will enable Maya to complete the redesign. The team tentatively set a final review of the redesign for the following Wednesday.

The team also discussed the Q3 deliverables, specifically the backend integration timeline, where Rohit mentioned that they are slightly behind schedule due to dependency on the analytics team. Sarah agreed to follow up with the analytics team to expedite the process. The meeting also touched on the new feature request from the marketing team, the referral program, and the team provided initial estimates and discussed the feasibility of implementing it.

Overall, the meeting covered key updates on the team's projects, hiring progress, and discussed potential risks and blockers, including dependencies on other teams and the need for clearer documentation of meeting decisions. The team aims to finalize the hiring decision by early next week and complete the mobile app redesign by the scheduled deadline.



Task Assignments

Assigned To	Task	Deadline
Jason	Schedule interviews	Thursday
Jason	Schedule Priya interview	Tomorrow
Jason	Track hiring progress	Monday EOD
Maya	Finish redesign	Monday
Rohit	Review backend dependencies	Friday
Rohit	Share onboarding roadmap	ASAP
Rohit	Decide on candidate	Monday EOD
Sarah	Document meeting decisions	Noon
Sarah	Follow up with analytics team	Today



Task Dependencies

Person	Dependent Task	Depend s On	Required Task	Reason
Rohit	Review Coding Assignments	Jason	Share Coding Assignment Results	Needs results to review
Rohit	Decide on Candidates	Rohit	Review Coding Assignments	Needs to review before deciding
Jason	Schedule Interviews	Rohit	Decide on Candidates	Needs decision to schedule interviews
Maya	Finish Redesign	Rohit	Provide Metrics Breakdown	Needs metrics to complete design
Rohit	Complete Backend Integration	Analytics Team	Provide Analytics Schema	Depends on schema for integration
Maya	Finalize Analytics Section	Rohit	Complete Backend Integration	May need adjustments after API completion
Jason	Make Final Hiring Decision	Rohit, Jason	Complete System Design Rounds	Needs results to make final decision
Rohit	Onboard New Developer	Jason	Complete Hiring Process	Needs new hire to start onboarding
Maya	Implement Referral UI	Rohit	Develop Referral Backend	Needs backend endpoints to complete UI
Rohit	Develop Referral Backend	-	-	No explicit dependency, but follows discussion on referral feature

Note: Only explicit or clearly logical dependencies are included in the table.