

Team Progress and Hiring Discussion

Meeting Summary Report

Generated on December 15, 2025 at 10:28 PM



Meeting Overview

The meeting focused on discussing the current progress of various team projects, including the hiring of a new backend developer, the redesign of the mobile app, and the Q3 deliverables. The team began by discussing the hiring process, where Jason provided an update on the candidate screening and Rohit shared his observations on the coding assignments completed by the candidates. The team decided to move forward with two candidates, Priya and Arjun, to the next round of interviews.

The conversation then shifted to the mobile app redesign, where Maya provided an update on the current status, mentioning that 70% of the redesign is complete. However, she is still waiting for clarity on the new metrics to be included in the analytics page. Rohit provided an update on the metrics discussion with the product team, which will enable Maya to complete the redesign. The team tentatively set a final review of the redesign for the following Wednesday.

The team also discussed the Q3 deliverables, specifically the backend integration timeline. Rohit mentioned that they are slightly behind schedule due to dependency on the analytics team's data modeling. Sarah agreed to follow up with the analytics team to expedite the process. The team also touched upon the new feature request from the marketing team, the referral program, and decided to revisit it properly the following week. Overall, the meeting aimed to ensure everyone was on track with their tasks and to address any blockers or dependencies that could impact the project timelines.



Task Assignments

Assigned To	Task	Deadline
Jason	Schedule interviews	Thursday
Jason	Schedule Priya interview	Tomorrow
Jason	Track hiring progress	Monday EOD
Maya	Finish redesign	Monday
Rohit	Review backend dependencies	Friday
Rohit	Share onboarding roadmap	ASAP
Rohit	Follow up on analytics schema	Friday
Sarah	Document meeting decisions	Noon
Sarah	Follow up with analytics team	Today
Sarah	Circulate meeting notes	Noon



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Rohit	Review Coding Assignments	Jason	Share Coding Assignment Results	Needs to review results to decide on next steps
Jason	Schedule System Design Interviews	Rohit	Complete Review of Coding Assignments	Needs review results to decide which candidates to move forward
Maya	Finish Redesign Wireframes	Rohit	Provide Metrics Breakdown	Needs metrics to design analytics screen components
Rohit	Complete Backend Integration	Analytics Team	Provide Data Modeling Documentation	Needs documentation to complete integration
Rohit	Finalize Backend Hire Onboarding	Jason	Complete System Design Interviews	Needs to onboard new hire after hiring process is complete
Maya	Implement Referral Program UI	Rohit	Develop Referral Program Backend	Needs backend endpoints to implement UI
Rohit	Develop Referral Program Backend	Analytics Team	Provide Requirements	Needs requirements to develop backend, but this dependency is not explicitly mentioned in the context of the referral program, it is assumed based on previous conversations about dependencies on analytics team

Note: Only explicit or clearly logical dependencies are included in the table.