

■ Meeting Summary Report

Generated on December 13, 2025 at 08:45 PM

■ Meeting Summary

The meeting was held to discuss various ongoing projects and address several technical issues that have arisen. The primary focus was on resolving current production issues, discussing the status of the recommendation engine API, batch processing job, frontend updates, and mobile app development. The team also delved into the discovery of UI/UX deviations, compliance requirements, and potential blockers that could impact project timelines.

Major discussion themes included the resolution of data inconsistencies affecting the recommendation engine API, the progress of the batch processing job, and the completion of frontend tasks such as the dashboard widget revamp and subscription management page redesign. The mobile team discussed the status of offline caching, audio recorder UI, and the challenges faced with iOS build failures due to Xcode version conflicts. Additionally, the team touched upon the need for a centralized event logger to meet new compliance requirements, which involves logging all user-triggered actions.

Key decisions and updates include:

- * The recommendation engine API is blocked due to data inconsistencies, which are being addressed by the ML team.
- * The batch processing job is on track, with a decision made to switch to 30-minute intervals as requested by the client.
- * Frontend tasks such as the dashboard widget revamp and subscription management page redesign are complete, while the collaboration panel feature and real-time comment threads are pending due to staging environment issues.
- * The mobile team is facing issues with iOS build failures and will need to upgrade to Xcode 15, potentially impacting timelines.
- * A new compliance requirement for logging all user-triggered actions has been introduced, which will require significant development effort across frontend, backend, and mobile platforms.
- * The team identified several UI/UX deviations that need to be addressed, primarily caused by mismatches between staging and production configurations.
- * Staging environment issues are a major blocker, and fixing them is a top priority to ensure progress on various tasks.

■ Task Assignments

Task	Assigned To	Deadline
Assigned To	Task	Deadline
---	---	---
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging	Sprint 23
Arvind	Correct dataset	Tomorrow afternoon
Arvind	Deploy WebSocket server	After staging fix
Arvind	Fix staging indexing	Today
Arvind	Finish API	Monday
Arvind	Create backend endpoints	Sprint 23
Kavya	Collaborate on event logging	Sprint 23
Kavya	Fix UI/UX deviations	After staging rebuild
Kavya	Implement event logging	Sprint 23
Kavya	Integrate WebSocket for Admin	After WebSocket deployment
Karan	Estimate storage for logs	After backend schema definition
Priya	Test event logging	Sprint 23
Priya	Verify UI/UX fixes	After staging rebuild
Rajeev	Update batch processing	ASAP
Rajeev	Update cron scheduler	ASAP
Sana	Document export process	ASAP

■ Task Dependencies

Dependent Person	Dependent Task	Depends On	Depends On Task	Reason
------------------	----------------	------------	-----------------	--------

Dependent Person	Dependent Task	Depends On	Depends On Task	Reason
---	---	---	---	---
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment required for integration
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Arvind	Fix staging environment	-	-	No explicit dependency, but mentioned as a prerequisite
Priya	Complete QA	Kavya	Redeploy UI with fresh config	Needs stable staging environment for QA
Ajay	Upgrade Xcode	-	-	Mandatory upgrade due to Apple's requirements
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend support for event logging
Arvind	Create backend endpoints	-	-	No explicit dependency, but required for event logger
Priya	Verify event logs	Kavya	Implement event logger	Needs event logger implementation for verification
Ajay	Implement event logging on mobile	Kavya	Implement event logger	Needs event logger implementation for mobile app

Note: Some tasks may have implicit dependencies, but only explicit or clearly logical dependencies are included in the table.