

# Team Progress and Issue Discussion

## Meeting Summary Report

Generated on December 15, 2025 at 09:15 AM

### ■ Meeting Overview

The meeting focused on discussing the current progress and issues faced by the team in various aspects of their project. The main discussion themes included the recommendation engine API, batch processing job, frontend updates, mobile team progress, and QA testing. The team identified several key issues, such as data inconsistencies affecting the recommendation engine API, staging environment problems causing delays in testing, and the need for a centralized event logger to comply with new client requirements.

The team also discussed the production issue from the previous week, where a spike in traffic caused delays in event processing, and the analytics team's heavy data export overloaded the message queue. They acknowledged the need for better monitoring and communication to avoid such incidents in the future. Additionally, the team touched upon the new compliance requirement from the client, which involves logging all user-triggered actions, and estimated the effort required to implement this feature.

Important updates mentioned during the meeting included the completion of the dashboard widget revamp, new login UI transitions, and subscription management page redesign. However, the team is still working on the collaboration panel feature, real-time comment threads, and offline caching for mobile devices. The meeting also highlighted several risks and blockers, including the staging environment issues, iOS build pipeline problems, and the need for a dedicated hour to fix the staging indexing without interruptions. Overall, the team is working to address these issues and make progress on their project, with a focus on resolving the staging problems and implementing the new compliance requirements.

### ■ Task Assignments

| Assigned To | Task                              | Deadline  |
|-------------|-----------------------------------|-----------|
| Ajay        | Fix iOS build pipeline            | Next week |
| Ajay        | Implement event logging on mobile | Sprint 23 |

| Assigned To | Task                                       | Deadline                |
|-------------|--------------------------------------------|-------------------------|
| Arvind      | Fix staging indexing                       | Today                   |
| Arvind      | Complete API                               | Monday                  |
| Arvind      | Create backend endpoints for logging       | Sprint 23               |
| Arvind      | Deploy WebSocket server                    | After staging fix       |
| Arvind      | Draft schema for compliance logs           | Tonight                 |
| Kavya       | Redeploy UI with fresh configs             | After staging fix       |
| Kavya       | Implement event logging on frontend        | Sprint 23               |
| Kavya       | Integrate WebSocket for comments           | After deployment        |
| Karan       | Estimate storage for compliance logs       | After schema definition |
| Priya       | Re-check UI/UX deviations                  | After staging fix       |
| Priya       | Test event logging                         | Sprint 23               |
| Rajeev      | Update batch processing job                | No deadline mentioned   |
| Rajeev      | Implement logging for batch failures       | No deadline mentioned   |
| Sana        | Document internal process for data exports | No deadline mentioned   |

## ■ Task Dependencies

| Person | Dependent Task         | Depends On | Required Task                  | Reason                                                            |
|--------|------------------------|------------|--------------------------------|-------------------------------------------------------------------|
| Arvind | Finish API             | Sana       | Correct dataset                | Missing fields in dataset cause scoring to fail                   |
| Rajeev | Update cron scheduler  | Meera      | Confirm scheduling interval    | Needs confirmation on 30-minute interval requirement              |
| Kavya  | Integrate WebSocket    | Arvind     | Deploy WebSocket server        | WebSocket server deployment is pending due to staging instability |
| Kavya  | Redeploy UI            | Arvind     | Fix staging indexing           | Staging configuration issues cause design inconsistencies         |
| Priya  | Complete QA            | Arvind     | Fix staging indexing           | Staging reliability is required for complete regression testing   |
| Ajay   | Upgrade Xcode          | Meera      | Confirm upgrade necessity      | Needs confirmation on urgency of Xcode upgrade for iOS build      |
| Arvind | Create log endpoints   | Meera      | Clarify compliance requirement | Compliance logging requirement is pending client confirmation     |
| Kavya  | Implement event logger | Arvind     | Create log endpoints           | Log endpoints are required for event logging functionality        |
| Priya  | Verify event logs      | Kavya      | Implement event logger         | Event logger implementation is necessary for log verification     |
| Karan  | Estimate storage       | Arvind     | Share schema draft             | Schema definition is required for storage estimation              |

Note: Only explicit or clearly logical dependencies are included in the table.