

Team Meeting for Project Updates

Meeting Summary Report

Generated on December 15, 2025 at 04:30 PM

■ Meeting Overview

The meeting was held to discuss the current status of various projects and address any issues or blockers that the team is facing. The main discussion themes included the recommendation engine API, batch processing job, frontend updates, mobile team progress, and QA testing. The team discussed the data inconsistencies affecting the recommendation engine API and the plan to fix the issue by tomorrow afternoon. They also talked about the batch processing job, which is on track, and the need to update the scheduling interval to 30-minute intervals as requested by the client.

The frontend team provided an update on the completed tasks, including the dashboard widget revamp, new login UI transitions, and subscription management page redesign. However, they are facing issues with the staging environment, which is causing delays in testing the comment features. The mobile team reported progress on the Android and iOS platforms, but they are facing build failures due to version conflicts in Xcode. The team decided to upgrade to Xcode 15, which may impact the timelines.

The meeting also covered the production issue from Monday, which was caused by a spike in traffic and a heavy data export by the analytics team. The team discussed the need for complete logging for all user-triggered actions to meet the new compliance requirement from the client. This will require significant effort from the frontend, backend, and mobile teams, and may need to be planned as a separate user story. The team identified several blockers, including the staging environment issues, iOS build pipeline, and the need for a centralized event logger.

The team also discussed cross-team blockers, UI/UX deviations, and the need for better coordination during deployments. The meeting concluded with a plan to update Jira with accurate time estimates and blockers, and the team lead will send the meeting notes to the team. Overall, the meeting was necessary to address the current issues and plan for the upcoming sprint. The team is working to resolve the blockers and complete the tasks, and the lead will manage expectations with the client regarding the compliance requirement.

■ Task Assignments

Assigned To	Task	Deadline
Ajay	Fix iOS build pipeline	Next week
Ajay	Upgrade Xcode	Next week
Arvind	Fix staging indexing	Today
Arvind	Finish API	Monday
Arvind	Deploy WebSocket server	After staging fix
Arvind	Create log endpoints	Sprint 23
Kavya	Integrate WebSocket	After deployment
Kavya	Redeploy UI with fresh configs	After staging fix
Kavya	Create event logger	Sprint 23
Karan	Estimate storage needs	After schema definition
Priya	Re-check UI/UX deviations	After staging fix
Priya	Test event logs	Sprint 23
Rajeev	Update cron scheduler	ASAP
Rajeev	Implement batch processing job	ASAP
Sana	Document export process	ASAP

■ Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server not deployed due to unstable staging
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Priya	Complete QA	Arvind	Fix staging environment	Staging environment issues prevent complete QA
Arvind	Deploy WebSocket server	Arvind	Fix staging environment	Staging environment issues prevent deployment
Ajay	Upgrade Xcode	Meera	Confirm upgrade necessity	Needs confirmation on upgrade requirement due to Apple's policy change
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend endpoints to store logs
Arvind	Create backend endpoints	Meera	Clarify compliance requirement	Needs clarification on compliance requirement to proceed
Priya	Verify event logs	Kavya	Implement event logger	Needs event logger to be implemented to verify logs
Ajay	Implement event tracking on mobile	Kavya	Implement event logger	Needs event logger to be implemented to track events on mobile

Note: Only explicit or clearly logical dependencies are included in the table.