

Team Meeting on Current Project Status

Meeting Summary Report

Generated on December 15, 2025 at 06:56 PM



Meeting Overview

The meeting's primary purpose was to discuss the current status of the project, addressing various production issues, and outlining the path forward for several key features and compliance requirements. Major discussion themes included the recommendation engine API, batch processing job, frontend updates, mobile team progress, and QA testing. The team also delved into the details of a new compliance requirement from the client, which involves complete logging for all user-triggered actions, and assessed the effort needed to implement this feature.

The meeting highlighted several key decisions and agreements, including the need to fix staging environment issues, which are currently blocking several features, and the requirement to upgrade to Xcode 15 for iOS development to avoid build failures. The team also discussed the importance of resolving UI/UX deviations found by the QA team and the need for a centralized event logger to handle the new compliance logging requirement. Additionally, the team touched on the topic of storage for the increased log data and the potential need for a separate storage bucket or optimized archival system.

Important updates mentioned during the meeting included the correction of data inconsistencies affecting the recommendation engine API, progress on the batch processing job, and the completion of several frontend features. However, the team also identified risks and blockers, such as the staging environment issues, iOS build pipeline problems, and the potential impact of the new compliance requirement on the project timeline. Overall, the meeting provided a comprehensive overview of the project's current status, outlined the key challenges ahead, and set the stage for the team to move forward with addressing these challenges.



Task Assignments

Assigned To	Task	Deadline
Ajay	Complete iOS Xcode upgrade	Next week
Ajay	Implement event logging on mobile	Sprint 23
Arvind	Correct dataset for ML model	Tomorrow afternoon
Arvind	Deploy WebSocket server	After staging fix
Arvind	Fix staging indexing	Today
Arvind	Implement backend event logging	Sprint 23
Arvind	Resolve production issue	Ongoing monitoring
Kavya	Collaborate on event logging	Sprint 23
Kavya	Fix UI/UX deviations	After staging rebuild
Kavya	Integrate WebSocket for comments	After WebSocket deployment
Karan	Estimate storage for event logs	After backend schema definition
Priya	Test event logging	Sprint 23
Priya	Verify UI/UX fixes	After staging rebuild
Rajeev	Implement batch processing job	Monday
Rajeev	Update cron scheduler	Today
Sana	Document internal process update	ASAP



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment is pending due to staging instability
Kavya	Redeploy UI	Arvind	Fix staging indexing	Staging configuration issues cause design inconsistencies
Priya	Complete QA	Arvind	Fix staging indexing	Staging reliability is required for complete regression testing
Ajay	Upgrade Xcode	-	-	Mandatory upgrade due to Apple's policy change
Arvind	Create log endpoints	Meera	Clarify compliance requirement	Needs confirmation on logging requirements
Kavya	Create event logger	Arvind	Create log endpoints	Log endpoints are required for event logging
Priya	Verify event logs	Kavya	Create event logger	Event logger is required for logging and verification
Karan	Estimate storage	Arvind	Share schema draft	Needs schema definition to estimate storage requirements

Note: Only explicit or clearly logical dependencies are included in the table.