

Team Meeting for Project Updates

Meeting Summary Report

Generated on December 15, 2025 at 09:26 PM



Meeting Overview

The meeting was held to discuss the current status of various project components, identify blockers, and make key decisions. The main discussion themes included the recommendation engine API, batch processing job, frontend updates, mobile app development, and quality assurance. The team addressed issues such as data inconsistencies, staging environment problems, and design inconsistencies. Key decisions included prioritizing the fix for the staging environment, upgrading to Xcode 15 for iOS development, and planning for a new compliance requirement that involves logging all user-triggered actions.

The team discussed the challenges and efforts required to implement the new compliance requirement, which may become a separate user story in the next sprint. They also identified cross-team blockers, such as the unstable staging environment and the need for a dedicated event logger. The meeting concluded with a review of action items, including the need to update Jira with accurate time estimates and blockers. The team was reminded to coordinate better for deployments and to verify fixes once the staging environment is stable.

Important updates mentioned during the meeting include the discovery of design inconsistencies in the subscription management page, the need to upgrade to Xcode 15 for iOS development, and the requirement for a separate storage bucket or optimized archival system for the compliance logs. The team was also informed about the client's urgent requirement for complete logging of user-triggered actions, which may impact the current sprint's timeline. Overall, the meeting aimed to ensure that all team members are aware of the project's status, challenges, and priorities, and that they are working together to address the identified issues and blockers.



Task Assignments

Assigned To	Task	Deadline
Ajay	Complete offline caching	No deadline mentioned
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	No deadline mentioned
Arvind	Fix staging indexing	Today
Arvind	Finish API	Monday
Arvind	Create backend endpoints for logging	No deadline mentioned
Arvind	Deploy WebSocket server	After staging fix
Arvind	Draft schema for compliance logs	Tonight
Kavya	Complete collaboration panel	No deadline mentioned
Kavya	Implement event logging on frontend	No deadline mentioned
Kavya	Integrate WebSocket for real-time comments	After Arvind deploys
Kavya	Redeploy UI with fresh configs	After staging fix
Karan	Estimate storage for compliance logs	No deadline mentioned
Priya	Test event logging	No deadline mentioned
Priya	Verify UI/UX deviations	After staging fix
Rajeev	Update cron scheduler	No deadline mentioned
Sana	Correct dataset	Tomorrow afternoon



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment is pending
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Priya	Complete QA	Arvind	Fix staging environment	Staging environment issues prevent QA completion
Ajay	Upgrade Xcode	-	-	Mandatory upgrade due to Apple's requirements
Kavya	Redeploy UI	Arvind	Fix staging indexing	Staging indexing fix is required for UI redeployment
Team	Implement compliance logging	Meera	Clarify client deadline	Compliance logging effort depends on client's deadline
Karan	Estimate storage	Arvind	Share schema draft	Needs schema definition to estimate storage requirements

Note: Only explicit or clearly logical dependencies are included in the table.