

Team Progress and Issue Discussion

Meeting Summary Report

Generated on December 15, 2025 at 10:43 PM



Meeting Overview

The meeting focused on discussing the current progress and issues faced by the team in various aspects of their project. The main discussion themes included the recommendation engine API, batch processing job, frontend updates, mobile team progress, and QA testing. The team identified several key issues, such as data inconsistencies affecting the recommendation engine API, staging environment problems causing delays in testing, and the need for a centralized event logger to track user-triggered actions for compliance purposes.

The team reached several key decisions and agreements, including the need to prioritize fixing the staging environment, updating the cron scheduler to accommodate 30-minute intervals, and planning for the implementation of a comprehensive event logging system. The team also discussed the importance of resolving UI/UX deviations and ensuring that the design team's updates are incorporated into the project. Additionally, the team acknowledged the need to upgrade to Xcode 15 to avoid build failures and to plan for potential storage issues due to the increased logging requirements.

Important updates mentioned during the meeting included the client's urgent requirement for complete logging of user-triggered actions, the need to resolve the production issue from Monday, and the requirement to upgrade to Xcode 15 to avoid build failures. The team also identified several risks and blockers, including the potential impact of the event logging requirement on the project timeline, the need to stabilize the staging environment, and the risk of storage issues due to increased logging. Overall, the meeting provided a comprehensive overview of the team's progress and identified key areas that require attention and resolution.



Task Assignments

Assigned To	Task	Deadline
Ajay	Complete offline caching	Not specified
Ajay	Fix iOS build pipeline	Next week
Ajay	Implement event logging on mobile	Not specified
Arvind	Deploy WebSocket server	After staging fix
Arvind	Fix staging indexing	Today
Arvind	Finish API by Monday	Monday
Arvind	Share draft schema for compliance logs	Tonight
Arvind	Work on backend for compliance logs	Not specified
Kavya	Complete collaboration panel	Not specified
Kavya	Create centralized event logger	Not specified
Kavya	Fix UI/UX deviations	After staging fix
Kavya	Integrate WebSocket for real-time comments	After staging fix
Kavya	Redeploy UI with fresh configs	After staging fix
Karan	Estimate storage for compliance logs	Not specified
Priya	Re-check UI/UX deviations	After staging fix
Priya	Test event logs	Not specified
Rajeev	Update batch processing job	Not specified
Rajeev	Update cron scheduler	Not specified
Sana	Correct dataset	Tomorrow afternoon



Task Dependencies

Person	Dependent Task	Depends On	Required Task	Reason
Arvind	Finish API	Sana	Correct dataset	Missing fields in dataset cause scoring to fail
Rajeev	Update cron scheduler	Meera	Confirm scheduling interval	Needs confirmation on 30-minute interval requirement
Kavya	Integrate WebSocket	Arvind	Deploy WebSocket server	WebSocket server deployment is pending due to staging instability
Kavya	Test comment threads	Arvind	Fix staging environment	Staging environment issues prevent proper testing
Priya	Complete QA	Arvind	Fix staging environment	Staging environment issues prevent completion of QA
Arvind	Fix staging	None	None	High-priority task to resolve staging issues
Ajay	Upgrade Xcode	None	None	Mandatory upgrade due to Apple's requirements
Kavya	Implement event logger	Arvind	Create backend endpoints	Needs backend endpoints to store logs
Arvind	Create backend endpoints	None	None	Required for event logging compliance
Priya	Test event logs	Kavya, Arvind	Implement event logger, Create backend endpoints	Needs functional event logging to verify
Ajay	Implement mobile event logging	Kavya, Arvind	Implement event logger, Create backend endpoints	Needs event logging functionality to implement on mobile

Note: Only explicit or clearly logical dependencies are included in the table.